
Open Jobs (by group)
Week of:

Monday, March 27, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Carpenter

Construction 10527 Secure lockers 3/17/2017 Folz6      |  |  FES 4

Construction 10504 Replace deck plate 912  col. M27 3/3/2017 Folz7      |  |  AGS 4

Construction 899 Anchor transmitter and barriers 12/23/2016 Phillips8      |  |  LEReC 14

Construction 10509 Clean up - Carpenters area 3/3/2017 Folz9      |  |  FES 24

Construction 379 Build UED enclosure 9/9/2016 Folz10    TF|  |  ATF2 90

Construction 10524 DI water room area 3/17/2017 Phillips11 MTW  |  |  FES 24

Group: Survey

Construction 10445 Stony Brook 1/6/2017 Folz21      |  |  CAD 150

Construction 11604 Survey inspection 3/24/2017 Folz22 MT   |  |  CAD

Construction 160129 Survey ATF components 1/29/2016 Folz23  TWT |  |  ATF2 742

Construction 1884 Survey ATR 10/2/2015 Phillips24      |  |  ATR 443

Construction 160219 Survey ACC coil and support 2/19/2016 Folz25  T T |  |  IRCMS 306

Construction 10536 Survey magnet side plates 3/24/2017 Phillips26 M    |  |  SPHX

Construction 889 Beam stands 12/16/2016 Phillips28   WT |  |  LEReC 184

Construction 1 NSLS-II Survey 2/6/2009 Folz30 M W F|  |  NSLS 3685

Group: Electrician

Construction 161212 Install new circuit for 704GHz amp 2/24/2017 Phillips39 MT  F|  |  LEReC 444

Construction 151115 UEB provide UPS power for PLC in 930 1/27/2017 Folz40      |  |OT RHIC

Construction 170305 Remove # PH aboondoned feeds in 912 3/24/2017 Folz41      |  |  AGS

Construction 160424 Laser room Net provide 120 volt quad 
box in rack 912

1/27/2017 Folz42      |  |OT AGS

Construction 1029368 Move electrical box located in ERL cave 
area 912

3/24/201743    T |  |  EP

Construction 160923 Generators and cranes PM's 9/23/2016 Folz44   WTF|  |  CAD 1001

Construction 170214 RHIC vertical outcove lighting 1B 3/3/2017 Folz45   W  |  |  RHIC 8

Construction 10254 Disconnect and hook up equipment for 
new milling machine 922

3/24/2017 Folz46 MT   |  |  AGS

Maintenance 161114 Relamp RHIC zones 1002, 1008, 1007 12/2/2016 Folz47   W  |  |  RHIC 64

Construction 170215 Disconnect 2 fan motors on evap 6,  box 
ends  / install when rebuilt

3/3/2017 Folz48      |  |  AGS

Construction 160807 Provide power for relocating Cooling 
tower / pumps / fan / etc.

1/6/2017 Folz49      |  |  AGS 32

Construction 151115 Install UPS power outlet 930A  second 
floor

3/24/2017 Folz50   WTF|  |  AGS

Construction 161203 Run 60A feed to warm power supply, 
930A

3/10/2017 Folz51 MTW  |  |  AGS 40

Construction 170308 Install 3 phase 208 4-wire / control circuit 
to Quincy air compressor 1002A

3/24/2017 Phillips52   WTF|  |  CEC

Generated 3/24/2017 2:01:37 PM Page 1 of 3



Open Jobs (by group)
Week of:

Monday, March 27, 2017
Facilities & Experimental Support Group
Weekly work Schedule

Line Phase Serial 
Number

Description Issue Date Originator HoursDays Job Code

Group: Electrician

Construction 170207 IR - 120V receptical power for rack 6962 
& bond 1002IR

3/10/2017 Phillips53   W  |  |  LEReC

Construction 11445 Power to 1002A A.C. unit 3/24/2017 Folz54      |  |  RHIC

Group: Rigging

Construction 11443 Fill MPS pit with blocks 3/17/2017 Folz61     F|  |  FES

Construction 161021 Clean up 912 / 974 10/14/2016 Folz62   WT |  |  FES 376

Construction 883 Assemble magnet steel 12/9/2016 Phillips63 M    |  |  SPHX 160

Construction 10506 Steel from steel yard to door 16 3/3/2017 Phillips64 MT   |  |  SPHX 12

Construction 11329 Remove boxes from ATF2 cage 3/24/2017 Folz65  T   |  |  ATF2

Construction 11461 Unload truck 3/24/2017 Phillips66 MTW  |  |  SPHX

Construction 11460 assist Cryo 3/24/201767   W  |  |  SPHX

Construction 8919 Assist AGS 12/6/2013 Folz68      |  |  AGS 324

Construction 10538 Rig AC units 1002A 3/24/2017 Folz69 M    |  |  RHIC

Dismantle 11426 Main magnet south removal 1/13/2017 Phillips70    TF|  |  PHNX 72

Construction 941 Survey intermodals 2/24/2017 Folz73  TWT |  |  FES 128

Construction 10426 Load scrap 12/2/2016 Folz74      |  |  FES

Maintenance 8152014 PM's cranes and generators 8/15/2014 Folz75      |  |  FES 538

Group: Mechanical Tech

Dismantle 10505 912 trench clean up 3/3/2017 Folz88 MTWTF|  |  AGS 84

Miscellaneous 7410 Locate NSRL spares 10/14/2016 Pearson90      |  |  NSRL

Construction 11155 Magnet base 4/22/2016 Phillips91 MTWTF|  |  SPHX 954

Construction 11603 Maintenance day 3/24/2017 Folz92   W  |  |  FES

Construction 10511 Break down ERL loop 3/10/2017 Phillips93  TW  |  |  LEREC 16

Construction 10508 Wind coils 3/3/2017 Folz95     F|  |  CBETA 4

Construction 10376 Install coax / waveguide 12/23/2016 Phillips97  T   |  |  LEReC 388

Group: Electronic Services

Maintenance 10372 Assist Water Group 9/23/2016 Folz103     F|  |  AGS 44

Maintenance 10523 Clean EEA area 3/17/2017 Folz104  T   |  |  FES 32

Maintenance 10535 Maintenance day support 3/24/2017 Folz105   W  |  |  RHIC

Construction 10520 Update spare regulator cards. Modify. 3/10/2017 Phillips106   WT |  |OT ATR 26

Construction 10519 Assist job shoppers assembling/testing 
PCBs

3/6/2017 Phillips107      |  |  SPHX 30

Construction 10481 FPGA research 2/13/2017 Folz108      |  |  FES 8

Construction 10498 Contactor modification 2/24/2017 Phillips109  T   |  |OT SPHX 44

Construction 10537 EEBA crane limiting cab controls 3/24/2017 Phillips110 M  TF|  |  SPHX
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Group: Electronic Services

Construction 10411 Devise/ implement scheme for UED alarm 
notification

11/4/2016 Folz112      |  |  UED 10

Maintenance 11171 Schedule program mods 5/6/2016 Folz116      |  |  FES 214

Construction 1816 Assist RF group (shift and OT) 10/9/2015 Folz117   WT |  |OT CAD 928

Group: Water Systems

Maintenance 170106 Watch 1/13/2017 Scaduto129 MTWTF|  |  AGS 192

Maintenance 170319 UED chiller coil flush 3/24/2017 Scaduto134  T   |  |  UED

Maintenance 170318 1002 HX pressure test 3/24/2017 Scaduto135   W  |  |  CEC

Maintenance 170316 Maintenance day 3/24/2017 Scaduto136   W  |  |  FES

Maintenance 170315 Install bag filter 1002 3/17/2017 Scaduto137 MTWTF|  |  CEC 32

Maintenance 170202 AIR compressor monitoring 2/17/2017 Scaduto138 MT TF|  |  AGS 104

Maintenance 170308 OPPIS pump install 3/3/2017 Scaduto139      |  |  LNAC

Maintenance 170313 STAR strainers and filters 3/17/2017 Scaduto140   W  |  |  STAR

Construction 161012 LINAC RF pump repair 10/21/2016 Scaduto141      |  |  AGS 88

Maintenance 170311 4-704MHz install 3/10/2017 Scaduto142 MTWTF|  |  LEREC 56

Maintenance 170301 Cavity pump 8 seal 3/3/2017 Scaduto143   WTF|  |  AGS

Maintenance 170304 NSRL MM PCV repair 2/17/2017 Scaduto144      |  |  NSRL 28

Construction 170317 NSRL tower chemicals 3/24/2017 Scaduto145  TWTF|  |  NSRL

Maintenance 170314 912 clean up 3/17/2017 Scaduto146 M    |  |  FES 16

Maintenance 161001 911 CHW clean-up 9/30/2016 Scaduto147     F|  |  AGS 36

Maintenance 170320 SY3 cavity leak repair 3/24/2017 Scaduto148   W  |  |  RHIC
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